
ID WBS Task Name Contact Resource
Initials

0 D0 Grid Production Computing Initiative Amber Boehnlein
1 1 D0 Grid Production Architecture AL
2 1.1 INPUT: Original architecture document v1.2 AL AL

3 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL

4 1.3 milestone: Draft High-level Architecture Document AL AL

5 1.4 High-level Architecture Document: Review ALGG,RDK,ASB

6 1.5 High-level Architecture Document: Revised version AL AL

7 1.6 High-level Architecture Document: Approval - ASB AL RDK

8 1.7 High-level Architecture Document: Approval - VW AL RDK

9 1.8 MILE 7: D0 Grid Production Architecture document done AL

10 2 Adjust Responsibilities among SamGrid, D0runjob, D0repro, automc tools GG
11 2.1 INPUT: Review of D0runjob interface PM PM

12 2.2 Decouple D0runjob macro and SamGrid GG
13 2.2.1 INPUT: Interface changes documented GG PM

14 2.2.2 Decouple D0runjob macro and SamGrid development work GG PL

15 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM

16 2.3 Ability to store output at any stage on demand GG
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM

18 2.3.4 Store output from any stage: Production-level test GG JS

19 2.3.5 MILE 22: Store output from any stage of processing GG

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM

23 2.4.3 Start Prod at Stage 2: Production-level test GG JS

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 2.5 Error Recovery in Phased Processing GG
26 2.5.1 Error Recovery: SamGrid development/integration GG PM

27 2.5.2 Error Recovery: Production-level test GG JS

28 2.5.3 milestone: Error Recovery in Phased Processing GG

29 2.6 D0repro tools adapted to use Sam v7 request system GG
30 2.6.1 D0repro tools adaptation: First 50% implementation DW DW

31 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW

32 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG

33 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

34 2.6.9 DEFER: D0repro tools adaptation: Final 10% implementation DW DW

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

36 2.6.10 D0repro tools adaptation: Define test dataset GG MD

37 2.6.5 DEFER: D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG

39 2.7 Resolve how to add production paths in future GG
40 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM

41 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
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42 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM

43 2.7.13 D0repro tools/Generalization changes: Develop test GG PM

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS

46 2.7.2 Resolve how to add production paths in future: Document GG PM

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

48 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 2.8 Support testing v7/d0runjob/SamGrid functionality GG
50 2.8.1 Survey current understanding of testing procedures GG RDK

51 2.8.2 D0GPCI FNAL testing meeting GG

52 2.8.3 Testing responsibilities, procedures proposal GG GG

53 2.8.4 Agreement on Component and Integration testing GG GG,PL

54 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2

55 2.8.6 D0runjob sets up its own environment GG PL

56 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG

58 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG
59 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

62 2.10 Evaluate Extensions to Development GG
63 2.10.1 D0runjob/SamGrid Decoupling: Skim Job Type GG

64 2.10.3 D0runjob/SamGrid Decoupling: Merge Job Type GG

65 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 2.10.5 Fabric interface no longer dependent on Job Type GG

67 2.10.6 All merge code into D0runjob PL

68 2.10.7 Write evaluation of extensions to development GG GG

69 2.11 MILE 26: Tools have defined API, testing responsibilities GG

70 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL
71 3.1 Operations Documentation AL
72 3.1.1 Data Queues Doc AL
73 3.1.1.1 INPUT: Data Queues Doc: Recent Draft AL AB2

74 3.1.1.2 Data Queues Doc: Feed-back, update AL AB3,AB2

75 3.1.1.3 Data Queues Doc: Approve AL AL

76 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL

77 3.1.1.5 milestone: Data Queues Doc: Completed AL

78 3.1.2 Forwarding Node Installation Doc AL
79 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ

80 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS

81 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS

82 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS

83 3.1.2.5 Fwd Node Install Doc: Approve AL AL
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84 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ

85 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

86 3.1.3 Integrating SRM Storage with SAM Doc GG
87 3.1.3.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2

88 3.1.3.2 milestone: SRM with SAM Doc: Completed GG

89 3.1.4 Operations Policies Doc AL
90 3.1.4.1 Operations Policies doc: Draft AL AL

91 3.1.4.2 Operations Policies doc: Review AL GG,RDK

92 3.1.4.3 Operations Policies doc: Revised draft AL AL

93 3.1.4.4 Operations Policies doc: Review, agreement AL

94 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL

95 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK

96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL

97 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

99 3.1.5 milestone: Operations Documentation completed AL

100 3.2 Operations Reduction and Transfer Planning GG,AL
101 3.2.1 Current Operations Description GG
102 3.2.1.1 INPUT: Write-up of operations issues GG GG

103 3.2.1.2 Current Operations description: draft - level and causes GG GG

104 3.2.1.3 Current Operations description: Review GGPM,RDK,AL

105 3.2.1.4 Current Operations description: Revised version GG GG

106 3.2.1.5 Current Operations description: Approve GG ASB

107 3.2.1.6 milestone: Current Operations description GG

108 3.2.2 Future Operations Staffing Doc AL
109 3.2.2.1 INPUT: FY08 REX budget determined RS RS,AL

110 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL

111 3.2.2.3 Future Operations description: Review ALGG,RDK,ASB

112 3.2.2.4 Future Operations description: Approve AL ASB

113 3.2.2.5 milestone: Future Operations description AL

114 3.2.3 Operations Reduction Plan: "Road To Operations" GG
115 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2

116 3.2.3.2 Operations Reduction plan: Overall draft GG GG

117 3.2.3.3 Operations Reduction plan: Review GGASB,RDK,AL

118 3.2.3.4 Operations Reduction plan: Revised version GG GG,AB2

119 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG

120 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG

121 3.2.3.7 Operations Reduction plan: Approve - CD, D0 GG ASB,RDK

122 3.2.3.8 milestone: Operations Reduction plan completed GG

123 3.2.4 milestone: Operations Reduction and Transfer Planning completed GG

124 3.3 Operations Transfer Execution GG,AL
125 3.3.1 Operations Transfer: Phase 1 (Checklist) GG,AL
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126 3.3.1.1 SamGrid Requests to Sam Issue Tracker GG,AL
127 3.3.1.1.1 Request SamGrid Users to open tickets GG,AL GG

128 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL

129 3.3.1.1.3 milestone: SamGrid Requests to Sam Issue Tracker GG,AL

130 3.3.1.2 SamGrid Operations Checklist GG
131 3.3.1.2.1 Write-up checklist GG PM

132 3.3.1.2.2 Review checklist GG GG,AL

133 3.3.1.2.3 Revise checklist GG PM

134 3.3.1.2.4 Checklist training, trial run GG PM,AL

135 3.3.1.2.5 Fine-tune checklist per feed-back GG PM

136 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG

137 3.3.1.3 Adapt Operations Checklist to Ops-oriented Format AL AL,GG
138 3.3.1.3.1 Adapt to Ops-oriented format AL AL

139 3.3.1.3.2 Review, sign-off by GG, AB2 AL GG,AB2

140 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL

141 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

142 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL
143 3.3.2.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

144 3.3.2.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

145 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

146 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL
147 3.3.3.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

148 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

149 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

150 3.3.4 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL
151 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

152 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

153 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

154 3.3.5 milestone: Operations Transfer nominally completed GG,AL

155 3.4 VDT Version Migration GG
156 3.4.1 New VDT: VDT-oriented Testbed setup GG PM

157 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM

158 3.4.3 New VDT: software adaptation and deployment GG PM

159 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

160 3.5 Operations Reduction Execution: "Road To Operations" GG
161 3.5.1 Reinstall key machines with standard configuration GG
162 3.5.1.1 Reach agreement among groups involved  (by Sep 14) GG GG,AL

163 3.5.1.2 Reinstall Forwarding Nodes with standard configuration GG,AL
164 3.5.1.2.1 Define standard fwd node machine configuration GG PM

165 3.5.1.2.2 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG
166 3.5.1.2.2.1 Admins procure HW parts for all fwd nodes GG FEF

167 3.5.1.2.2.2 Reinstall Forwarding Node 1 (w/Sam Station) GG
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168 3.5.1.2.2.2.1 Admins configure candidate fwd node (by Oct 22) GG FEF

169 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM

170 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM

171 3.5.1.2.2.2.3 Adjust current installation instructions GG PM

172 3.5.1.2.2.2.5 REX ops re-installs on candidate machine AL SS

173 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS

174 3.5.1.2.2.2.6 Switch candidate machine and d0srv047 (fwd + station) (Nov 6) AL SS

175 3.5.1.2.2.2.9 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS

176 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

177 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM

178 3.5.1.2.2.4 Reinstall Forwarding Node 2 AL
179 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline (d0srv15): NO-OP AL SS

180 3.5.1.2.2.4.2 REX ops installs software on new production fwd node (samgfwd02) AL SS

181 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS

182 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM

183 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS

184 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: d0srv15) AL SS

185 3.5.1.2.2.4.5 milestone: verified fwd node configuration and procedure AL

186 3.5.1.2.2.5 Reinstall Forwarding Node 3 AL
187 3.5.1.2.2.5.2 REX ops installs software on new production fwd node (samgfwd03) AL SS

188 3.5.1.2.2.5.5 REX ops tests new production fwd node (samgfwd03) AL SS

189 3.5.1.2.2.5.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS

190 3.5.1.2.2.5.8 REX ops re-installs software on Fwd Node 3 AL SS

191 3.5.1.2.2.5.9 REX ops re-tests Fwd Node 3 AL SS

192 3.5.1.2.2.5.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS

193 3.5.1.2.2.5.13 REX ops re-re-tests Fwd Node 3 AL SS

194 3.5.1.2.2.5.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS

195 3.5.1.2.2.5.3 Put new fwd node in production, drain old node (samgfwd03, old: d0srv66) AL SS

196 3.5.1.2.2.5.11 MILE 15: OSG Fwd nodes reinstalled with std config GG

197 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG

198 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL
199 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG

200 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS

201 3.5.1.2.2.11.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB

202 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS

203 3.5.1.2.2.11.25 DEFER: Stop re-installation work on unsupported Wuppertal node AL

204 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL
205 3.5.1.2.2.10.12 DEFER: DO not start re-installation of unreachable IC node AL

206 3.5.1.2.3 milestone: Forwarding nodes reinstalled with standard configuration GG

207 3.5.1.3 Reinstall Queuing Node with standard configuration GG,AL
208 3.5.1.3.1 Define standard queuing node machine configuration GG PM

209 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG
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210 3.5.1.3.2.1 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF

211 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS

212 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM

213 3.5.1.3.2.4 Adjust current installation instructions GG PM

214 3.5.1.3.2.5 Adjust current software to use standard location as default GG PM

215 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS

216 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS

217 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM

218 3.5.1.3.2.8 REX ops integrates new samgrid-like node into production system AL
219 3.5.1.3.2.8.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS

220 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

221 3.5.1.3.4 Diagnose job history incompatibility issues and create migration plan GG PM,GG

222 3.5.1.3.11 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG

223 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS

224 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD

225 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG

226 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG

227 3.5.1.4 Reinstall Durable Locations with standard configuration GG,AL
228 3.5.1.4.1 Define standard durable location machine configuration GG PM

229 3.5.1.4.2 Reinstall Durable Locations: Nov 9 - Nov 28 GG
230 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF

231 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF

232 3.5.1.4.2.3 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM

233 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM

234 3.5.1.4.2.5 MOOT: Adjust current software to use standard location as default GG PM

235 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS

236 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL
237 3.5.1.4.2.7.1 MOOT: Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS

238 3.5.1.4.2.7.2 MOOT: Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS

239 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

240 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG

241 3.5.8 Create SamGrid Test Stand v1.0 AL
242 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS

243 3.5.8.1 REX ops installs software on test OSG fwd node (d0srv15) AL SS

244 3.5.8.8 REX ops installs software on 2nd test fwd node (d0srv47) AL SS

245 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS

246 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF

247 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

248 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS

249 3.5.8.4 milestone: SamGrid test stand completed AL

250 3.5.2 Automate routine maintenance operations GG
251 3.5.2.1 Automatic clean up of job queues GG
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252 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM

253 3.5.2.1.2 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Nodes 1,2 re-installed) GG PM,SS

254 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM

255 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM

256 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS

257 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed) GG SS

258 3.5.2.2 Automatic clean-up of disk areas GG
259 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM

260 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM

261 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM

262 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM

263 3.5.2.2.5 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM

264 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM

265 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

266 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2

267 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

268 3.5.2.7 MILE 23: Routine maintenance operations automated GG

269 3.5.4 Automatic handling of job log files GG
270 3.5.4.1 Reduce size of output sandbox GG AB2

271 3.5.4.2 Make output sandbox space management more robust GG AB2

272 3.5.4.3 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL

273 3.5.4.8 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2

274 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2

275 3.5.4.11 milestone: Automated handling of job log files GG

276 3.5.4.9 Logfile Access Tools
277 3.5.4.9.1 Specify tools for accessing old logfiles GG MD

278 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2

279 3.5.4.9.3 Test logfile access tools GG MD

280 3.5.4.9.4 Revise tools given customer feedback GG AB2

281 3.5.5 Automate system health alarms GG
282 3.5.5.1 NGOP central service GG
283 3.5.5.1.1 Define hardware GG AB2

284 3.5.5.1.2 Install basic NGOP server GG AB2

285 3.5.5.1.4 Deploy and test best schema as depicted GG AB2

286 3.5.5.1.5 Understand SAM-Grid representation requirements: Dev part AL AB2

287 3.5.5.1.6 Understand SAM-Grid representation requirements: Ops part AL RH

288 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX

289 3.5.5.1.8 milestone: NGOP central service prepared GG

290 3.5.5.2 Samgrid_mon GG
291 3.5.5.2.1 Develop persistent environment for repetitive task execution GG AB2

292 3.5.5.2.2 Develop converter between SamGrid config and next-gen cron GG AB2

293 3.5.5.2.4 Store duplicate configuration of fwd node GG AB2
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294 3.5.5.2.5 Accept existing configuration of fwd node GG AB2

295 3.5.5.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2

296 3.5.5.2.7 Create distributable UPD package GG AB2

297 3.5.5.2.8 milestone: Samgrid_mon developed GG

298 3.5.5.3 Develop monitoring scripts GG
299 3.5.5.3.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2

300 3.5.5.3.3 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2

301 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2

302 3.5.5.3.4 milestone: Monitoring scripts developed GG

303 3.5.5.5 Assess automation of alarming systems GG AB2

304 3.5.5.6 Integration deployment and testing GG AB2

305 3.5.5.7 Documentation Initiation GG AB2

306 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG

307 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2

308 3.5.5.14 Documentation Completion GG AB2

309 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2

310 3.5.5.16 Migrate service from d0srv15 to samgfwd01 AL AB2

311 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS

312 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV

313 3.5.5.8 milestone: System health alarms via NGOP with sustainable process GG

314 3.5.6 Improve system testing infrastructure GG
315 3.5.6.1 Simplify running test jobs GG
316 3.5.6.1.1 Create test parameters for all job types GG AB2

317 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2

318 3.5.6.1.3 Write testing instructions GG AB2

319 3.5.6.1.4 milestone: Running test jobs simplified per request GG

320 3.5.7 milestone: End of the Road to Operations GG

321 3.7 Other Operations-related Fixes and Upgrades GG
322 3.7.1 Clarify D0 certificate approval process, personnel GG GG

323 3.7.5 Investigate "Immortal Jobs" Operations Issue GG

324 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG

325 4 D0 Primary Production on Fermigrid MD
326 4.1 Initial Commissioning MD
327 4.1.1 INPUT: Attempt to run D0 Primary Production on FermiGrid MD MD

328 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD

329 4.1.3 Config D0Production role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD

330 4.1.4 Run D0 Primary Prod via D0Production role MD MD

331 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD

332 4.2 D0PPF Commissioning Evaluation Meeting RDK

333 4.3 Stable Operations MD
334 4.3.1 Commissioning Follow-up MD
335 4.3.1.1 Fix d0srv065 storage issues MD MD
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ID WBS Task Name Contact Resource
Initials

336 4.3.1.2 Run D0 Primary Prod to verify storage fix MD MD

337 4.3.1.3 Scale-up D0 Primary Prod to 200 nodes MD MD

338 4.3.1.4 milestone: D0PPF Stable Ops: Commissioning follow-up completed MD MD

339 4.3.2 Management Processes and Documentation MD
340 4.3.2.1 Implement Change Management for feature requests using SAM IssueTracker MD

341 4.3.2.2 Establish service level for stable operations and implications on system config MDMD,GG,PM,JS

342 4.3.2.3 Grid Production System workflow/dataflow diagram - draft RDK RDK

343 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2

344 4.3.2.8 Grid Production System workflow/dataflow diagram - final RDK RDK

345 4.3.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL

346 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF

347 4.3.2.7 milestone: D0PPF Stable Ops: Management Processes and Documentation done MD

348 4.3.3 System Monitoring MD
349 4.3.3.1 CAB web monitoring infrastructure upgrade RDK FEF

350 4.3.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF

351 4.3.3.7 CAB web monitoring: Evaluate 3rd party PBS monitoring package RDK FEF

352 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF

353 4.3.3.4 milestone: D0PPF Stable Ops: System Monitoring done MD

354 4.3.4 Specific System Services Issues MD
355 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD

356 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

357 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG

358 4.3.4.5 Determine in detail how to adapt to use ReSS in D0GPCI GG GG

359 4.3.4.6 Forward user's job scheduler requirements to sites: client side GG PM

360 4.3.4.7 Forward user's job scheduler requirements to sites: execution side GG PM

361 4.3.4.8 Forward user's job scheduler requirements to sites: D0Runjob changes GG PL,PM

362 4.3.4.9 Forward user's job scheduler requirements to sites: pre-production testing GG MD

363 4.3.4.4 milestone: D0PPF Stable Ops: Specific System Services done MD

364 4.3.5 General System Services Issues (Road to Operations) GG
365 4.3.5.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG

366 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG

367 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG

368 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG

369 4.3.5.5 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to D0runjob GG

370 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG

371 4.3.5.7 milestone: D0PPF Stable Ops: General System Services done GG

372 4.4 D0PPF Operations Evaluation Meeting RDK

373 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD

374 5 Extend Grid Production System Functionality GG
375 5.1 Forwarding Node Behind Firewall GG
376 5.1.1 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2

377 5.2 Minimal Resource Brokering GG
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ID WBS Task Name Contact Resource
Initials

378 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

379 5.3 MILE 16: Grid Production System functionality completed GG

380 6 Preparation of D0 Apps for Long-term ASB
381 6.1 Skimming HG
382 6.1.1 Productize Skimming RDK

383 6.2 CAF Trees
384 6.2.1 Productize CAF Tree generation RDK

385 6.3 Raw2Sim
386 6.3.1 Productize Raw2Sim RDK

387 6.4 AADST
388 6.4.1 Productize AADST RDK

389 6.4.3 Enable data migration to SAM storage AL AL

390 6.4.4 Track data migration to SAM storage AL AL

391 6.4.5 Perform data migration to SAM storage AL D0

392 6.6 Write recommendations for productization of D0 Apps RDK RDK

393 6.5 MILE 24: Preparation of D0 Apps for long-term ASB

394 7 Evaluation of D0 SamGrid Requests RDK
395 7.1 Reco
396 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK

397 7.2 MC Production
398 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK

399 7.3 Skimming
400 7.3.1 EVAL: Skimming in Production RDK

401 7.4 EVAL: Fixing

402 7.5 Raw2Sim
403 7.5.1 EVAL: Run raw2sim on minbias files RDK

404 7.6 Reco-cert
405 7.6.1 EVAL: Merging of reco-cert files RDK

406 7.6.2 Stand-alone production of reco-cert output on SamGrid
407 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

408 7.7 CAF Trees
409 7.7.1 EVAL: CAF Trees from Production RDK

410 7.8 EVAL: MC CAF Trees RDK

411 7.9 EVAL: AADST RDK

412 7.10 EVAL: Grid Analysis RDK

413 7.12 Evaluate remaining D0 SamGrid Requests RDK
414 7.12.2 Develop generic WBS for adapting D0 Apps to Grid Production RDK RDK

415 7.12.3 Create form to capture D0 App requirements, workflow, use patterns - draft RDK RDK

416 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid - draft RDK RDK

417 7.12.10 Mini-docs on D0 App requirements, known portability issues - final RDK RDK

418 7.12.1 D0 SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK

419 7.12.8 D0 SamGrid Requests Evaluation: Meet w/D0 Spokes and Vicky White RDK
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ID WBS Task Name Contact Resource
Initials

420 7.12.9 D0 SamGrid Requests Evaluation: Review version (v0.9) RDK RDK

421 7.12.5 D0 SamGrid Requests Evaluation: Internal Review RDK

422 7.12.6 D0 SamGrid Requests Evaluation: Revision (v1.0) RDK RDK

423 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK

424 8 Project Management RDK
425 8.1 INPUT: Draft Preliminary High-level WBS RDK RDK

426 8.2 Initiative Coordination Meeting RDK
427 8.2.1 Initiative Coordination Meeting 1 RDK

428 8.2.2 Initiative Coordination Meeting 2 RDK

429 8.2.3 Initiative Coordination Meeting 3 RDK

430 8.2.4 Initiative Coordination Meeting 4 RDK

431 8.2.5 Initiative Coordination Meeting 5 RDK

432 8.2.6 Initiative Coordination Meeting 6 RDK

433 8.2.7 Initiative Coordination Meeting 7 RDK

434 8.2.8 Initiative Coordination Meeting 8 RDK

435 8.2.9 Initiative Coordination Meeting 9 RDK

436 8.2.10 Initiative Coordination Meeting 10 RDK

437 8.2.11 Initiative Coordination Meeting 11 RDK

438 8.2.12 Initiative Coordination Meeting 12 RDK

439 8.2.13 Initiative Coordination Meeting 13 RDK

440 8.2.16 Initiative Coordination Meeting 14 RDK

441 8.2.14 Initiative Coordination Meeting 15 RDK

442 8.2.17 Initiative Coordination Meeting 16 RDK

443 8.2.15 Initiative Coordination Meeting 17 RDK

444 8.2.19 Initiative Coordination Meeting 18 RDK

445 8.2.20 Initiative Coordination Meeting 19 RDK

446 8.2.21 Initiative Coordination Meeting 20 RDK

447 8.2.22 Initiative Coordination Meeting 21 RDK

448 8.2.23 Initiative Coordination Meeting 22 RDK

449 8.2.24 Initiative Coordination Meeting 23 RDK

450 8.2.25 Initiative Follow-up Meeting 24 RDK

451 8.2.26 Initiative Follow-up Meeting 25 RDK

452 8.2.27 Initiative Follow-up Meeting 26 RDK

453 8.3 Project Planning RDK
454 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK RDK

455 8.3.2 milestone: WBS/Schedule v0.8, begin weekly status'ing RDK

456 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK RDK

457 8.3.4 milestone: Plan v0.9 sufficient to drive near-term work RDK

458 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives RDK RDK,GG

459 8.3.6 Big Baseline Planning Meeting RDK

460 8.3.7 Create Baseline Project Plan v1.0 RDK RDK

461 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK
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ID WBS Task Name Contact Resource
Initials

462 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK

463 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK

464 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK

465 8.3.14 MILE 8: Project Plan v1.1 RDK

466 8.4 Project Administration RDK
467 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK

468 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK

469 8.5 Project Close-out RDK
470 8.5.6 Project Objectives Close-out Document RDK RDK

471 8.5.7 Prepare Rough Draft D0 Technical Note with Project Documents RDK RDK

472 8.5.1 Project Close-out Meeting RDK RDK

473 8.5.2 Project Close-out Report RDK RDK

474 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK

475 8.5.4 Archive project artifacts RDK RDK

476 8.5.5 milestone: Initiative Closed-out RDK

477 9 MILE 29: D0 GPC Initiative completed ASB
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Duration Start Finish

241.13 days Sun 7/1/07 Tue 6/17/08
73 days Sun 7/1/07 Fri 10/12/07

0 days Sun 7/1/07 Sun 7/1/07

7 days Thu 7/5/07 Fri 7/13/07

0 days Fri 7/13/07 Fri 7/13/07

5 days Mon 7/16/07 Fri 7/20/07

8 days Wed 8/15/07 Fri 8/24/07

4 days Mon 10/1/07 Thu 10/4/07

1 day Fri 10/12/07 Fri 10/12/07

0 days Fri 10/12/07 Fri 10/12/07

212 days Sun 7/1/07 Mon 5/5/08
0 days Sun 7/1/07 Sun 7/1/07

4 days Mon 7/2/07 Fri 7/6/07
0 days Mon 7/2/07 Mon 7/2/07

1 day Mon 7/2/07 Mon 7/2/07

3 days Tue 7/3/07 Fri 7/6/07

128 days Mon 7/9/07 Fri 1/11/08
1 day Mon 7/9/07 Mon 7/9/07

1 day Fri 1/11/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

30 days Mon 7/2/07 Mon 8/13/07
0 days Mon 7/2/07 Mon 7/2/07

21 days Tue 7/10/07 Wed 8/8/07

3 days Thu 8/9/07 Mon 8/13/07

0 days Mon 8/13/07 Mon 8/13/07

35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07

5 days Tue 8/14/07 Mon 8/20/07

0 days Mon 8/20/07 Mon 8/20/07

128 days Mon 7/30/07 Tue 2/5/08
40 days Mon 7/30/07 Fri 9/21/07

32 days Mon 9/24/07 Tue 11/6/07

4 days Fri 10/12/07 Wed 10/17/07

12 days Mon 11/26/07 Tue 12/11/07

0 days Tue 2/5/08 Tue 2/5/08

14 days Mon 12/10/07 Wed 1/2/08

1 day Mon 1/7/08 Mon 1/7/08

0 days Mon 12/10/07 Mon 12/10/07

0 days Tue 2/5/08 Tue 2/5/08

69 days Tue 1/22/08 Fri 4/25/08
16 days Tue 1/22/08 Tue 2/12/08

6 days Wed 2/13/08 Wed 2/20/08

7/1 INPUT: Original architecture document v1.2
ASB,AL High-level Architecture Document: draft - APIs, component responsibilities

7/13 milestone: Draft High-level Architecture Document
GG,RDK,ASB High-level Architecture Document: Review

AL High-level Architecture 

7/1 INPUT: Review of D0runjob interface

7/2 INPUT: Interface changes documented
PL Decouple D0runjob macro and SamGrid development work

PM Decoupling: MC Job Type: SamGrid Integration

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integratio

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - 

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-lev

8/20 milestone: Error Recovery in 

DW

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

4 days Tue 3/18/08 Fri 3/21/08

4 days Thu 2/14/08 Tue 2/19/08

3 days Mon 3/24/08 Wed 3/26/08

3 days Mon 3/24/08 Wed 3/26/08

10 days Fri 4/11/08 Thu 4/24/08

1 day Fri 4/25/08 Fri 4/25/08

0 days Fri 4/25/08 Fri 4/25/08

82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07

1 day Thu 9/20/07 Thu 9/20/07

12 days Mon 10/1/07 Tue 10/16/07

8 days Wed 10/17/07 Fri 10/26/07

4 days Tue 11/6/07 Fri 11/9/07

6 days Mon 11/12/07 Mon 11/19/07

5 days Mon 1/7/08 Fri 1/11/08

0 days Fri 1/11/08 Fri 1/11/08

7 days Fri 4/25/08 Mon 5/5/08
5 days Fri 4/25/08 Thu 5/1/08

2 days Fri 5/2/08 Mon 5/5/08

0 days Mon 5/5/08 Mon 5/5/08

6 days Fri 2/1/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08

0 days Fri 2/8/08 Fri 2/8/08

0 days Fri 2/8/08 Fri 2/8/08

0 days Fri 2/8/08 Fri 2/8/08

0 days Fri 2/8/08 Fri 2/8/08

6 days Fri 2/1/08 Fri 2/8/08

0 days Mon 5/5/08 Mon 5/5/08

207 days Sun 7/1/07 Mon 4/28/08
188 days Mon 7/2/07 Tue 4/1/08
67 days Mon 7/2/07 Thu 10/4/07

0 days Mon 7/2/07 Mon 7/2/07

5 days Mon 7/2/07 Mon 7/9/07

5 days Mon 9/24/07 Fri 9/28/07

1 day Thu 10/4/07 Thu 10/4/07

0 days Thu 10/4/07 Thu 10/4/07

68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07

25 days Mon 7/16/07 Fri 8/17/07

5 days Mon 8/20/07 Fri 8/24/07

5 days Wed 9/26/07 Tue 10/2/07

1 day Wed 10/3/07 Wed 10/3/07

7/2 INPUT: Data Queues Doc: Recent Draft
AB3,AB2 Data Queues Doc: Feed-back, update

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware pre

SS Fwd Node Install Doc: 

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

2 days Thu 10/4/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

7 days Thu 7/12/07 Fri 7/20/07
7 days Thu 7/12/07 Fri 7/20/07

0 days Fri 7/20/07 Fri 7/20/07

143 days Wed 9/5/07 Tue 4/1/08
1 day Wed 9/5/07 Wed 9/5/07

5 days Thu 9/6/07 Wed 9/12/07

12 days Wed 10/3/07 Wed 10/24/07

7 days Thu 10/25/07 Fri 11/2/07

8 days Wed 1/2/08 Fri 1/11/08

9 days Mon 1/14/08 Fri 1/25/08

4 days Tue 3/18/08 Fri 3/21/08

2 days Mon 3/31/08 Tue 4/1/08

0 days Tue 4/1/08 Tue 4/1/08

0 days Tue 4/1/08 Tue 4/1/08

68 days Sun 7/1/07 Fri 10/5/07
33 days Sun 7/1/07 Thu 8/16/07

0 days Sun 7/1/07 Sun 7/1/07

4 days Mon 7/9/07 Thu 7/12/07

5 days Fri 7/13/07 Thu 7/19/07

2 days Thu 8/2/07 Fri 8/3/07

1 day Thu 8/16/07 Thu 8/16/07

0 days Thu 8/16/07 Thu 8/16/07

13 days Mon 7/9/07 Wed 7/25/07
0 days Mon 7/9/07 Mon 7/9/07

6 days Mon 7/9/07 Mon 7/16/07

5 days Tue 7/17/07 Mon 7/23/07

2 days Tue 7/24/07 Wed 7/25/07

0 days Wed 7/25/07 Wed 7/25/07

60 days Fri 7/13/07 Fri 10/5/07
0 days Fri 7/13/07 Fri 7/13/07

16 days Mon 8/6/07 Mon 8/27/07

5 days Tue 8/28/07 Tue 9/4/07

10 days Wed 9/5/07 Tue 9/18/07

0 days Tue 9/18/07 Tue 9/18/07

10 days Wed 9/19/07 Tue 10/2/07

2 days Thu 10/4/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

0 days Fri 10/5/07 Fri 10/5/07

95 days Wed 8/1/07 Fri 12/14/07
18 days Wed 8/1/07 Fri 8/24/07

AB2 SRM with SAM Doc: Integrate into SamGrid Documentation
7/20 milestone: SRM with SAM Doc: Completed

AL
GG,RDK

7/1 INPUT: Write-up of operations issues
GG Current Operations description: draft - level and causes

PM,RDK,AL Current Operations description: Review
GG Current Operations description: Revised version

ASB Current Operations description: Approv
8/16 milestone: Current Operations descrip

7/9 INPUT: FY08 REX budget determined
RS,AL Future Operations description: draft - acceptable load level and activities

GG,RDK,ASB Future Operations description: Review
ASB Future Operations description: Approve

7/25 milestone: Future Operations description

7/13 INPUT: Operations Reduction plan: Monitoring, Alarms proposal
GG Operations Redu

ASB,RDK,AL O
GG,AB2

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

2 days Wed 8/1/07 Thu 8/2/07
1 day Wed 8/1/07 Wed 8/1/07

1 day Thu 8/2/07 Thu 8/2/07

0 days Thu 8/2/07 Thu 8/2/07

8 days Thu 8/2/07 Mon 8/13/07
1 day Thu 8/2/07 Thu 8/2/07

3 days Fri 8/3/07 Tue 8/7/07

3 days Wed 8/8/07 Fri 8/10/07

0.5 days Mon 8/13/07 Mon 8/13/07

0.5 days Mon 8/13/07 Mon 8/13/07

0 days Mon 8/13/07 Mon 8/13/07

9 days Tue 8/14/07 Fri 8/24/07
5 days Tue 8/14/07 Mon 8/20/07

4 days Tue 8/21/07 Fri 8/24/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Fri 8/24/07 Fri 8/24/07

15 days Wed 9/12/07 Tue 10/2/07
15 days Wed 9/12/07 Tue 10/2/07

15 days Wed 9/12/07 Tue 10/2/07

0 days Tue 10/2/07 Tue 10/2/07

15 days Wed 10/17/07 Tue 11/6/07
15 days Wed 10/17/07 Tue 11/6/07

15 days Wed 10/17/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

15 days Mon 11/26/07 Fri 12/14/07
15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Fri 12/14/07 Fri 12/14/07

63 days Mon 7/30/07 Thu 10/25/07
8 days Mon 7/30/07 Wed 8/8/07

2 days Tue 9/18/07 Wed 9/19/07

26 days Thu 9/20/07 Thu 10/25/07

0 days Thu 10/25/07 Thu 10/25/07

162 days Tue 9/4/07 Mon 4/28/08
143 days Tue 9/4/07 Tue 4/1/08

8 days Wed 9/5/07 Fri 9/14/07

143 days Tue 9/4/07 Tue 4/1/08
2 days Mon 9/17/07 Tue 9/18/07

133 days Wed 9/19/07 Tue 4/1/08
16 days Wed 9/19/07 Wed 10/10/07

20 days Tue 10/16/07 Mon 11/12/07

GG Request SamGrid Users to open tickets
AL Inform Sam shifters about handling SamGrid Requests
8/2 milestone: SamGrid Requests to Sam Issue Tracker

PM Write-up checklist
GG,AL Review checklist

PM Revise checklist
PM,AL Checklist training, trial run

PM Fine-tune checklist per feed-back
8/13 milestone: SamGrid Operations Checklist Tr

AL Adapt to Ops-oriented format
GG,AB2 Review, sign-off by GG

8/24 milestone: Adapt Oper
8/24 MILE 3: Manual Chec

PM New VDT: VDT-oriented Testbed setup

GG,AL

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

5 days Tue 10/16/07 Mon 10/22/07

3 days Fri 10/26/07 Tue 10/30/07

1 day Tue 10/30/07 Tue 10/30/07

1 day Wed 10/31/07 Wed 10/31/07

1 day Fri 11/2/07 Fri 11/2/07

1 day Mon 11/5/07 Mon 11/5/07

1 day Tue 11/6/07 Tue 11/6/07

4 days Wed 11/7/07 Mon 11/12/07

0 days Mon 11/12/07 Mon 11/12/07

0 days Thu 9/27/07 Thu 9/27/07

28 days Mon 12/10/07 Wed 1/23/08
1 day Mon 12/10/07 Mon 12/10/07

2 days Tue 12/11/07 Wed 12/12/07

5 days Thu 12/13/07 Wed 12/19/07

8 days Thu 12/20/07 Fri 1/4/08

6 days Mon 1/7/08 Mon 1/14/08

1 day Wed 1/23/08 Wed 1/23/08

0 days Wed 1/23/08 Wed 1/23/08

51 days Tue 1/22/08 Tue 4/1/08
1 day Tue 1/22/08 Tue 1/22/08

2 days Wed 1/23/08 Thu 1/24/08

18 days Fri 1/25/08 Tue 2/19/08

3 days Wed 2/20/08 Fri 2/22/08

10 days Mon 2/25/08 Fri 3/7/08

2 days Tue 3/18/08 Wed 3/19/08

3 days Thu 3/20/08 Mon 3/24/08

3 days Tue 3/25/08 Thu 3/27/08

3 days Fri 3/28/08 Tue 4/1/08

0 days Tue 4/1/08 Tue 4/1/08

13 days Thu 10/25/07 Mon 11/12/07

21 days Mon 2/4/08 Tue 3/4/08
6 days Mon 2/4/08 Mon 2/11/08

4 days Tue 2/12/08 Fri 2/15/08

2 days Mon 2/18/08 Tue 2/19/08

3 days Wed 2/20/08 Fri 2/22/08

0 days Tue 3/4/08 Tue 3/4/08

0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

0 days Tue 9/4/07 Tue 9/4/07

70 days Tue 10/2/07 Tue 1/15/08
5 days Tue 10/2/07 Mon 10/8/07

21 days Tue 10/9/07 Tue 11/6/07

9/4

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

12 days Tue 10/9/07 Wed 10/24/07

2 days Thu 10/25/07 Fri 10/26/07

2 days Mon 10/29/07 Tue 10/30/07

1 day Wed 10/31/07 Wed 10/31/07

1 day Thu 11/1/07 Thu 11/1/07

1 day Fri 11/2/07 Fri 11/2/07

1 day Mon 11/5/07 Mon 11/5/07

1 day Mon 11/5/07 Mon 11/5/07

1 day Tue 11/6/07 Tue 11/6/07
1 day Tue 11/6/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

3 days Wed 11/7/07 Fri 11/9/07

5 days Mon 11/12/07 Fri 11/16/07

23 days Mon 11/19/07 Fri 12/21/07

7 days Mon 11/26/07 Tue 12/4/07

6 days Mon 1/7/08 Tue 1/15/08

0 days Tue 1/15/08 Tue 1/15/08

13 days Mon 11/19/07 Fri 12/7/07
9 days Mon 11/19/07 Mon 12/3/07

4 days Mon 12/3/07 Fri 12/7/07
0 days Mon 12/3/07 Mon 12/3/07

0 days Mon 12/3/07 Mon 12/3/07

0 days Mon 12/3/07 Mon 12/3/07

1 day Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07

0 days Fri 12/7/07 Fri 12/7/07

46 days Fri 2/1/08 Fri 4/4/08
6 days Fri 2/1/08 Fri 2/8/08

2 days Wed 2/13/08 Thu 2/14/08

3 days Fri 2/15/08 Tue 2/19/08

18 days Wed 2/20/08 Fri 3/21/08

15 days Mon 2/25/08 Fri 3/14/08

5 days Mon 3/24/08 Fri 3/28/08

5 days Mon 3/31/08 Fri 4/4/08

0 days Fri 4/4/08 Fri 4/4/08

80 days Mon 1/7/08 Mon 4/28/08
68 days Mon 1/7/08 Thu 4/10/08

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septemb
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Duration Start Finish

2 days Mon 1/7/08 Tue 1/8/08

4 days Thu 1/24/08 Tue 1/29/08

8 days Mon 2/4/08 Wed 2/13/08

2 days Mon 3/24/08 Tue 3/25/08

3 days Tue 4/8/08 Thu 4/10/08

2 days Wed 4/2/08 Thu 4/3/08

73 days Wed 1/9/08 Mon 4/21/08
1 day Wed 1/9/08 Wed 1/9/08

1 day Thu 1/10/08 Thu 1/10/08

1 day Fri 1/11/08 Fri 1/11/08

8 days Wed 1/30/08 Fri 2/8/08

1 day Mon 2/11/08 Mon 2/11/08

7 days Fri 4/11/08 Mon 4/21/08

5 days Tue 4/22/08 Mon 4/28/08

5 days Mon 1/7/08 Fri 1/11/08

1 day Mon 1/14/08 Mon 1/14/08

0 days Mon 4/28/08 Mon 4/28/08

94 days Wed 9/5/07 Wed 1/23/08
1 day Wed 9/5/07 Wed 9/5/07

1 day Tue 10/9/07 Tue 10/9/07

20 days Tue 11/6/07 Mon 12/3/07

8 days Wed 12/12/07 Fri 12/21/07

10 days Mon 1/7/08 Wed 1/23/08

0 days Wed 1/23/08 Wed 1/23/08

23 days Wed 11/7/07 Tue 12/11/07
5 days Wed 11/7/07 Tue 11/13/07

6 days Wed 11/21/07 Fri 11/30/07

5 days Mon 12/3/07 Fri 12/7/07

2 days Mon 12/10/07 Tue 12/11/07

137 days Wed 9/19/07 Mon 4/7/08
66 days Wed 9/19/07 Fri 12/21/07

1 day Wed 9/19/07 Wed 9/19/07

1 day Thu 9/20/07 Thu 9/20/07

1 day Fri 9/21/07 Fri 9/21/07

5 days Mon 9/24/07 Fri 9/28/07

5 days Wed 10/24/07 Tue 10/30/07

8 days Wed 12/12/07 Fri 12/21/07

0 days Fri 12/21/07 Fri 12/21/07

19 days Mon 9/24/07 Thu 10/18/07
10 days Mon 9/24/07 Fri 10/5/07

5 days Mon 10/8/07 Fri 10/12/07

1 day Mon 10/15/07 Mon 10/15/07

AB2
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Duration Start Finish

1 day Tue 10/16/07 Tue 10/16/07

1 day Wed 10/17/07 Wed 10/17/07

1 day Thu 10/18/07 Thu 10/18/07

0 days Thu 10/18/07 Thu 10/18/07

13 days Fri 10/19/07 Tue 11/6/07
1 day Fri 10/19/07 Fri 10/19/07

6 days Mon 10/22/07 Mon 10/29/07

6 days Tue 10/30/07 Tue 11/6/07

0 days Tue 11/6/07 Tue 11/6/07

2 days Wed 12/26/07 Thu 12/27/07

4 days Fri 12/28/07 Fri 1/4/08

5 days Wed 11/7/07 Tue 11/13/07

0 days Fri 1/4/08 Fri 1/4/08

2 days Thu 1/3/08 Fri 1/4/08

18 days Mon 1/7/08 Mon 2/4/08

10 days Fri 1/18/08 Fri 2/1/08

2 days Wed 2/13/08 Thu 2/14/08

2 days Fri 4/4/08 Mon 4/7/08

2 days Fri 4/4/08 Mon 4/7/08

0 days Mon 4/7/08 Mon 4/7/08

3 days Tue 9/11/07 Fri 9/14/07
3 days Tue 9/11/07 Fri 9/14/07

1 day Tue 9/11/07 Tue 9/11/07

1 day Wed 9/12/07 Wed 9/12/07

1 day Thu 9/13/07 Thu 9/13/07

0 days Fri 9/14/07 Fri 9/14/07

0 days Mon 4/28/08 Mon 4/28/08

108 days Mon 8/13/07 Tue 1/22/08
5 days Mon 8/13/07 Fri 8/17/07

0 days Tue 1/22/08 Tue 1/22/08

0 days Mon 4/28/08 Mon 4/28/08

190 days Sun 7/1/07 Thu 4/3/08
9 days Sun 7/1/07 Fri 7/13/07
0 days Sun 7/1/07 Sun 7/1/07

0.5 days Tue 7/3/07 Tue 7/3/07

6 days Tue 7/3/07 Thu 7/12/07

1 day Fri 7/13/07 Fri 7/13/07

0 days Fri 7/13/07 Fri 7/13/07

1 day Fri 8/24/07 Fri 8/24/07

151 days Mon 8/27/07 Thu 4/3/08
9 days Mon 8/27/07 Fri 9/7/07
3 days Mon 8/27/07 Wed 8/29/07

GG Clarify D0 certificate approval proces

7/1 INPUT: Attempt to run D0 Primary Production on FermiGrid
MD OSG/Fermigrid Resource Selection Meeting
MD Config D0Production role: Fermigrid, GUMS, CAB, PBS, etc.

MD Run D0 Primary Prod via D0Production role
7/13 MILE 1: D0 Primary Production Runnable on Fermigrid

D0PPF Commissioning

MD Fix d0srv065 
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Duration Start Finish

3 days Thu 8/30/07 Tue 9/4/07

3 days Wed 9/5/07 Fri 9/7/07

0 days Fri 9/7/07 Fri 9/7/07

132 days Mon 8/27/07 Fri 3/7/08
1 day Mon 8/27/07 Mon 8/27/07

5 days Thu 9/27/07 Wed 10/3/07

3 days Wed 12/12/07 Fri 12/14/07

2.5 days Tue 12/18/07 Thu 12/20/07

5 days Thu 1/17/08 Thu 1/24/08

1 day Fri 3/7/08 Fri 3/7/08

20 days Tue 10/30/07 Wed 11/28/07

0 days Thu 1/24/08 Thu 1/24/08

49 days Mon 1/7/08 Fri 3/14/08
18 days Mon 1/7/08 Thu 1/31/08

16 days Fri 2/1/08 Fri 2/22/08

4 days Tue 2/26/08 Fri 2/29/08

10 days Mon 3/3/08 Fri 3/14/08

0 days Fri 3/14/08 Fri 3/14/08

104 days Thu 11/1/07 Thu 4/3/08
44 days Tue 1/22/08 Fri 3/28/08

44 days Tue 1/22/08 Fri 3/28/08

28 days Thu 11/1/07 Wed 12/12/07

13 days Mon 1/7/08 Mon 1/28/08

4 days Fri 2/8/08 Wed 2/13/08

3 days Fri 2/15/08 Tue 2/19/08

5 days Mon 3/24/08 Fri 3/28/08

4 days Mon 3/31/08 Thu 4/3/08

0 days Thu 4/3/08 Thu 4/3/08

142 days Wed 9/5/07 Tue 4/1/08
0 days Tue 4/1/08 Tue 4/1/08

0 days Tue 4/1/08 Tue 4/1/08

0 days Wed 9/5/07 Wed 9/5/07

0 days Wed 9/5/07 Wed 9/5/07

0 days Wed 1/23/08 Wed 1/23/08

0 days Tue 10/9/07 Tue 10/9/07

0 days Tue 4/1/08 Tue 4/1/08

1 day Mon 2/11/08 Mon 2/11/08

0 days Thu 4/3/08 Thu 4/3/08

83 days Wed 8/15/07 Wed 12/12/07
5 days Wed 8/15/07 Tue 8/21/07
5 days Wed 8/15/07 Tue 8/21/07

20 days Tue 11/13/07 Wed 12/12/07

MD R
MD

9/

Implement Chan

9/5
9/5

AB2 Forwarding Node Behind Fire
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Duration Start Finish

20 days Tue 11/13/07 Wed 12/12/07

0 days Wed 12/12/07 Wed 12/12/07

97 days Tue 10/23/07 Fri 3/14/08
0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

0 days Tue 3/4/08 Tue 3/4/08
0 days Tue 3/4/08 Tue 3/4/08

97 days Tue 10/23/07 Fri 3/14/08
0 days Tue 3/4/08 Tue 3/4/08

2 days Tue 10/23/07 Wed 10/24/07

85 days Thu 10/25/07 Fri 3/14/08

95 days Thu 10/25/07 Fri 3/14/08

11 days Tue 2/19/08 Tue 3/4/08

0 days Tue 3/4/08 Tue 3/4/08

85 days Tue 10/23/07 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

85 days Tue 10/23/07 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07

0 days Wed 2/27/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

85 days Tue 10/23/07 Wed 2/27/08
9 days Tue 10/23/07 Fri 11/2/07

2 days Fri 2/15/08 Mon 2/18/08

2 days Fri 2/15/08 Mon 2/18/08

2 days Thu 2/21/08 Fri 2/22/08

5 days Wed 2/6/08 Tue 2/12/08

0 days Wed 2/13/08 Wed 2/13/08
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Duration Start Finish

2 days Wed 2/13/08 Thu 2/14/08

6 days Fri 2/15/08 Fri 2/22/08

2 days Tue 2/26/08 Wed 2/27/08

0 days Wed 2/27/08 Wed 2/27/08

241.13 days Sun 7/1/07 Tue 6/17/08
0 days Sun 7/1/07 Sun 7/1/07

240.13 days Tue 7/3/07 Tue 6/17/08
1 hr Tue 7/3/07 Tue 7/3/07

1 hr Tue 7/17/07 Tue 7/17/07

1 hr Tue 7/31/07 Tue 7/31/07

1 hr Tue 8/14/07 Tue 8/14/07

1 hr Tue 8/28/07 Tue 8/28/07

1 hr Tue 9/11/07 Tue 9/11/07

1 hr Tue 9/25/07 Tue 9/25/07

1 hr Tue 10/9/07 Tue 10/9/07

1 hr Tue 10/23/07 Tue 10/23/07

1 hr Tue 11/6/07 Tue 11/6/07

1 hr Tue 11/20/07 Tue 11/20/07

1 hr Tue 12/4/07 Tue 12/4/07

1 hr Tue 12/18/07 Tue 12/18/07

1 hr Tue 1/8/08 Tue 1/8/08

1 hr Tue 1/15/08 Tue 1/15/08

1 hr Tue 1/22/08 Tue 1/22/08

1 hr Tue 1/29/08 Tue 1/29/08

1 hr Tue 2/5/08 Tue 2/5/08

1 hr Tue 2/12/08 Tue 2/12/08

1 hr Tue 2/19/08 Tue 2/19/08

1 hr Tue 2/26/08 Tue 2/26/08

1 hr Tue 3/4/08 Tue 3/4/08

1 hr Tue 3/18/08 Tue 3/18/08

1 hr Tue 4/15/08 Tue 4/15/08

1 hr Tue 5/13/08 Tue 5/13/08

1 hr Tue 6/17/08 Tue 6/17/08

78.9 days Tue 7/3/07 Tue 10/23/07
10 days Tue 7/3/07 Wed 7/18/07

0 days Wed 7/18/07 Wed 7/18/07

13 days Wed 7/18/07 Fri 8/17/07

0 days Fri 8/17/07 Fri 8/17/07

32 days Fri 8/17/07 Wed 10/3/07

1 day Thu 10/4/07 Thu 10/4/07

2 days Fri 10/5/07 Mon 10/8/07

0 days Mon 10/8/07 Mon 10/8/07

7/1 INPUT: Draft Preliminary High-level WBS

Initiative Coordination Meeting 1

Initiative Coordination Meeting 2

Initiative Coordination Meeting 3

Initiative Coordination Meeting 4

Initiative Coordin

RDK WBS/Schedule v0.8 for 3/7 objectives
7/18 milestone: WBS/Schedule v0.8, begin weekly status'ing
RDK WBS/Schedule v0.9 for 5/7 objectives

8/17 milestone: Plan v0.9 sufficient to driv
RDK,GG
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Duration Start Finish

4 days Tue 10/9/07 Fri 10/12/07

2 days Mon 10/15/07 Tue 10/16/07

2 days Wed 10/17/07 Thu 10/18/07

0 days Tue 10/23/07 Tue 10/23/07

156.9 days Wed 7/18/07 Tue 3/4/08
48 days Wed 7/18/07 Mon 10/8/07

89 days Tue 10/9/07 Tue 3/4/08

17 days Mon 3/31/08 Tue 4/22/08
4 days Mon 3/31/08 Thu 4/3/08

2 days Fri 4/4/08 Mon 4/7/08

1 day Tue 4/8/08 Tue 4/8/08

5 days Wed 4/9/08 Tue 4/15/08

3 days Wed 4/16/08 Fri 4/18/08

2 days Mon 4/21/08 Tue 4/22/08

0 days Tue 4/22/08 Tue 4/22/08

0 days Mon 5/5/08 Mon 5/5/08

RDK
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e Document: Revised version
RDK High-level Architecture Document: Approval - ASB

RDK High-level Architecture Document: Approval - VW
10/12 MILE 7: D0 Grid Production Architecture document done

ion

 Working

vel test

 Phased Processing

D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro t

PM

12/10 DEFER: D0
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RDK Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment

AL Data Queues Doc: Approve
DZ,AL Data Queues Doc: Integrate into SamGrid Documentation

10/4 milestone: Data Queues Doc: Completed

ep attempt

: Feed-back
DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL Fwd Node Install Doc: Approve
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DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

Operations Policies doc: Draft

Operations Policies doc: Review
AL Operations Policies doc: Revised draft

Operations Policies doc: Review, agreement

ve

iption

uction plan: Overall draft

Operations Reduction plan: Review

Operations Reduction plan: Revised version
9/18 MILE 4: Operations Reduction plan: Working plan ready

GG Operations Reduction plan: Coordinate w/FEF
ASB,RDK Operations Reduction plan: Approve - CD, D0

10/5 milestone: Operations Reduction plan completed
10/5 milestone: Operations Reduction and Transfer Planning completed
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Transferred

G, AB2

erations Checklist to Ops-oriented Format

cklist - Phase 1/4 of Ops Transfer done

DEV,REX REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX Topical Operations Training and Docs as requested by REX ops (Level of Effort)

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done

DEV,REX REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX Topical Operations Training and Docs as requested by REX ops (Level of Effo

11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done

DEV,REX RE
DEV,REX To

12/14 MI
12/14 mi

PM New VDT: VDT-oriented Testbed resetup
PM New VDT: software adaptation and deployment

10/25 MILE 9: SamGrid migrated to new VDT version

Reach agreement among groups involved  (by Sep 14)

PM Define standard fwd node machine configuration

FEF Admins procure HW parts for all fwd nodes
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FEF Admins configure candidate fwd node (by Oct 22)
PM Developers install and test candidate fwd node (by Fri Oct 26)

PM Adjust current software to use standard location as default
PM Adjust current installation instructions

SS REX ops re-installs on candidate machine
FEF,SS Admins and REX ops configure production fwd node

SS Switch candidate machine and d0srv047 (fwd + station) (Nov 6)
PM,SS Diagnose, resolve, document 32-bit/64-bit compatibility issues

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std co
9/27 INPUT: Test of fail-over in production environment

SS REX ops d
SS REX o

SS
SS

GG Organize activities to prepare for LCG fwd node migration

milestone: Forwarding nodes reinstalled with standard configuration

PM Define standard queuing node machine configuration
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FEF Admins procure HW parts for samgrid-like node (job queuing, broker, web server)
FGS Admins configure test instance of samgrid-like node

PM Developers install and test samgrid-like node (by Wed Nov 7)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
FGS Admins configure production samgrid-like node

SS REX ops installs queuing software on production samgrid-like node
PM Dev ops installs web server software on production samgrid-like node

SS Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)
11/6 MILE 12: Queuing node reinstalled with std config

PM,GG Diagnose job history incompatibility issues and create migration plan
PM,GG Prepare for migration from mixed old/new samgrid nodes t

JS
MD Migrate Prod from mix

PM Define standard durable l

12/3 MOOT: Admins procure
12/3 MOOT: Admins configur
12/3 MOOT: Developers inst

PM Durable Location
12/7 MOOT: Adjust c
12/7 MOOT: REX op
12/7 REX ops reconfi
12/7 MOOT: Stop tm
12/7 MOOT: Stop tm
12/7 MILE 17: Durabl
12/7 milestone: Stan
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Reduce size of output sandbox
AB2 Make output sandbox space management more robust

PL Transfer output sandbox 
AB2

MD Specify tools for accessing old logfiles
AB2 Provide tools (to MD) for acces

MD Test logfile acce
AB2 Revise t

AB2 Define hardware
AB2 Install basic NGOP server

AB2 Deploy and test best schema as depicted
AB2 Understand SAM-Grid representation requirements: Dev part

RH Understand SAM-Grid representation requirements: Ops part
AB2,REX

AB2 Develop persistent environment for repetitive task execution
AB2 Develop converter between SamGrid config and next-gen cron

AB2 Store duplicate configuration of fwd node
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AB2 Accept existing configuration of fwd node
AB2 Dispatch list of monitoring agents periodically, collect statuses

AB2 Create distributable UPD package
10/18 milestone: Samgrid_mon developed

AB2 Develop generic scripts for Gridftp and Fcp monitoring
AB2 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp

AB2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. 
11/6 milestone: Monitoring scripts developed

AB2 Documentation Initiation

AB2 Create test parameters for all job types
AB2 Create and distribute JDL templates with test parameters

AB2 Write testing instructions
9/14 milestone: Running test jobs simplified per request

ss, personnel

g Evaluation Meeting

5 storage issues
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Run D0 Primary Prod to verify storage fix

Scale-up D0 Primary Prod to 200 nodes
/7 milestone: D0PPF Stable Ops: Commissioning follow-up completed

nge Management for feature requests using SAM IssueTracker
MD,GG,PM,JS Establish service level for stable operations and implications on system config

RDK Gri
RDK,AB2

MD,GG,FEF Open Science Enclave baseline se

GG Evalua

INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs

INPUT: (3.5.4) Make Custom output support smarter, use compression

10/9 INPUT: (3.5.4) Implement a logfile archive node

rewall: Evaluate, determine best course of action
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GG Minima
12/12 MILE 

AL Enable data migration to SAM storage
AL
D0

RDK Develop WBS for implementing S/A Recocert on SamGrid

RDK Develop generic WBS for adapting D0 Apps to Grid Production
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ination Meeting 5

Initiative Coordination Meeting 6

Initiative Coordination Meeting 7

Initiative Coordination Meeting 8

Initiative Coordination Meeting 9

Initiative Coordination Meeting 10

Initiative Coordination Meeting 11

Initiative Coordination M

s

ve near-term work

Draft WBS/Schedule v1.0 for 7/7 objectives

Big Baseline Planning Meeting
RDK Create Baseline Project Plan v1.0

10/8 MILE 6: Baseline Project Plan v1.0 released
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RDK Baseline Project Plan: Executive Presentations
RDK Baseline Project Plan v1.0: Integrate feed-back

RDK Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative
10/23 MILE 8: Project Plan v1.1

Planning Phase (Level of Effort = 5%)
RDK
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JS Store output from any stage: Production-level test
1/11 MILE 22: Store output from any stage of processing

 tools adaptation: Fix python interface to SAM request system
2/5 DEFER: D0repro tools adaptation: Final 10% implementation

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
MD D0repro tools adaptation: Define test dataset

0repro tools adaptation: Adjust D0runjob to use request system
2/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics: client side
PM Generalization of Job Types according to I/O Characteristics: executio
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PM Generaliza
PM D0repro tools/Generalization changes: Develop test

MD
JS

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures
1/11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

2/8 D0runjob/SamGrid Decoupling: Skim Job Type
2/8 D0runjob/SamGrid Decoupling: Merge Job Type
2/8 Start Prod via SAM Definition from Stage 3+ of Prod
2/8 Fabric interface no longer dependent on Job Type
2/8 All merge code into D0runjob

GG Write evaluation of extensions to development
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AL Operations Policies doc: Review version v1.0
RDK Operations Policies doc: Stakeholder Review

AL Operations
ASB,
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ort)

EX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

pical Operations Training and Docs as requested by REX ops (Level of Effort)

ILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

ilestone: Operations Transfer nominally completed
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onfig

drains and take production fwd node offline (d0srv15): NO-OP

ps installs software on new production fwd node (samgfwd02)

REX ops tests new production fwd node (samgfwd02)
S,PM Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test

SS REX ops retests new production fwd node (samgfwd02)
SS Put new fwd node in production, drain old node (samgfwd02, old: d0srv15)
1/23 milestone: verified fwd node configuration and procedure

SS REX ops installs software on new production fwd node (samgfwd03)
SS REX ops tests new production fwd node (samgfwd03)

SS REX ops follows up on samgfwd03 stability concerns with FEF
SS REX ops re-installs software on Fwd Node 3

SS REX ops re-tests Fwd Node 3
SS REX ops re-ins

SS REX 
SS

SS

LCG Site ops repairs failed disk, brings node back online
SS REX ops installs software on LCG/Germany fwd node: trial 1

AL,ASB Evaluate options for proceeding: std config, less space, old restore, etc.
SS REX ops installs software on LCG/Germany fwd node: trial 2

3/4 DEFER: Stop re-installation work on unsuppo
3/4 Reinstall LCG/UK/Imperial College Forwardin
3/4 DEFER: DO not start re-installation of unreac
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 to new node use only

Migrate MC Prod from mixed old/new samgrid nodes to new node use only

ed old/new samgrid nodes to new node use only
GG Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check

1/15 milestone: Migration to exclusive use of new samgrid node completed

 location machine configuration

e HW parts(?) for test instance of durable location node

ure test instance of durable location node (by Fri Nov 9)

tall and test durable location node (by Fri Nov 23)

ns: Adjust current installation instructions

current software to use standard location as default

ps re-installs on test machine

figures existing durable locations

b upload to d0srv063; REX ops reinstalls durable location

b upload to d0srv065; REX ops reinstalls durable location

ble Locations reinstalled with std config

ndard configuration defined and key machines reinstalled

SS REX ops and Run2Sys agree on/setup hardware config of test stand nodes
SS REX ops installs software on test OSG fwd node (d0srv15)

SS REX ops installs software on 2nd test fwd node (d0srv47)
SS REX ops te

FEF Admins fix disk on test q
SS
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PM Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes)
PM,SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Nodes 1,2 re-installed)

PM Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node)
PM Sa

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM Clean up sandboxes and jim_tmp areas at fwd node
PM Clean up non-rotated log files (eg. Tomcat): CVS archive part

PM Clean up non-rotated log files (eg. Tomcat): Logrotate part A

AB2 Simplify maintenance of automatic clean-up scripts for durable locations
PM Add the deployment of scripts to installation instructions

x selection logic to Runjob: Initial Pass

Transfer output sandbox selection logic to Runjob: Test, add old/new support
AB2 Transfer output sandbox selection logic to Runjob: Final testing

1/23 milestone: Automated handling of job log files

ssing old logfiles

ss tools

tools given customer feedback

Static NGOP configuration approach (instead of automated)
12/21 milestone: NGOP central service prepared
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 component

AB2 Assess automation of alarming systems
AB2 Integration deployment and testing

1/4 MILE 19: System health alarms deployed via NGOP with static config
AB2 Generate NGOP agents from set of monitoring scripts and config

AB2 Documentation Completion
AL,AB2 Create NGOP config baseline, support process, training

AB2 Migrate service from d0srv15 to samgfwd01

1/22 Investigate "Immortal Jobs" Operations Issue
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rid Production System workflow/dataflow diagram - draft
2 Grid Production System info on diagram: node roles, software, maintainers

RDK Grid Production System workflow/dataflow diagram - final
AL Post Grid Production System hardwar

ecurity plan - implications on SamGrid, CAB
1/24 milestone: D0PPF Stable Ops: Management Processes and Documentation done

FEF CAB web monitoring infrastructure upgrade
FEF CAB web monitoring changes requested by MD,JS - data collectio

FEF CAB web monitoring: Evaluate 3rd party PBS monito
FEF CAB web monitoring cha

3/14 milestone: D0PPF Stabl

MD
MD

ate use of ReSS (more flexible than use of roles)
GG Determine in detail how to adapt to use ReSS in D0GPCI

PM Forward user's job scheduler requirements to sites: client side
PM Forward user's job scheduler requirements to sites: execution side

PL,PM

1/23 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to D0runjob

D0PPF Operations Evaluation Meeting
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al Resource Brokering: Evaluate, determine best course of action

 16: Grid Production System functionality completed

3/4 Skimming
3/4 Productize Skimming
3/4 CAF Trees
3/4 Productize CAF Tree generation
3/4 Raw2Sim
3/4 Productize Raw2Sim

3/4 Productize AADST

Track data migration to 

Perform data migration t
RDK Write recommendations for productization of

3/4 MILE 24: Preparation of D0 Apps for long-te

2/27 Reco
2/27 EVAL: Ability to merge more than 1 stream from Reco
2/27 MC Production
2/27 EVAL: Ability to run TrigSim in MC Production
2/27 Skimming
2/27 EVAL: Skimming in Production
2/27 EVAL: Fixing
2/27 Raw2Sim
2/27 EVAL: Run raw2sim on minbias files

2/27 EVAL: Merging of reco-cert files

2/27 CAF Trees
2/27 EVAL: CAF Trees from Production
2/27 EVAL: MC CAF Trees
2/27 EVAL: AADST
2/27 EVAL: Grid Analysis

RDK Create form to capture D0 App requirements, workflow, use patterns - draf
RDK Create maintainable list of known portability issues for D0 Apps on Grid - d

RDK Mini-docs on D0 App requirements, known portability issues - final
RDK D0 SamGrid Requests Evaluation: Draft version (v0.8)

2/13 D0 SamGrid Requests Evaluation: Meet w/D0 Spokes and Vicky White
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RDK D0 SamGrid Requests Evaluation: Review version (v0.9)

D0 SamGrid Requests Evaluation: Internal Review
RDK D0 SamGrid Requests Evaluation: Revision (v1.0)

2/27 MILE 25: Evaluation of D0 SamGrid Requests done

eeting 12

Initiative Coordination Meeting 13

Initiative Coordination Meeting 14

Initiative Coordination Meeting 15

Initiative Coordination Meeting 16

Initiative Coordination Meeting 17

Initiative Coordination Meeting 18

Initiative Coordination Meeting 19

Initiative Coordination Meeting 20

Initiative Coordination Meeting 21

Initiative Coordination Meeting 22

Initiative Coordina
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Execution Phase (Level of Effort >= 15%)
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on side

28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5
April 2008 May 2008 June 2008 July 2008

Page 49



ation of Job Types according to I/O Characteristics: internal testing

D0repro tools/Generalization changes: Production test

D0repro tools/Generalization changes: MC Production test
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
4/25 MILE 20: How to add production paths in future - resolved

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

5/5 milestone: Start Prod at Stage 2 Ready for Production Release

5/5 MILE 26: Tools have defined API, testing responsibilities
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s Policies doc: Release version v1.1
,RDK Operations Policies doc: Approve - CD, D0

4/1 MILE 13: Grid Production Operations Policies doc done
4/1 milestone: Operations Documentation completed
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stalls software on Fwd Node 3 (re-do)

 ops re-re-tests Fwd Node 3

Deploy Condor patch to Fwd Nodes 1-3

Put new fwd node in production, drain old node (samgfwd03, old: d0srv66)
4/1 MILE 15: OSG Fwd nodes reinstalled with std config

.

orted Wuppertal node

ng Node

chable IC node
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tests fwd nodes in test stand - just 1 of 2 needs to work

queue node (old samgrid)

REX ops installs software on test queue node (old samgrid)
SS Trial use of SamGrid test stand v1.0

4/4 milestone: SamGrid test stand completed
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)

amgrid_util product cut with queue node clean-up, etc.
PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue

SS Deploy/observe tools for auto-clean up of OSG job queue  (Fwd Node 3 re-installed)

PM Clean up non-rotated log files (eg. Tomcat): Logrotate part B
PM Automation of all gridmap file management (including condor_schedd)

4/28 MILE 23: Routine maintenance operations automated
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SS Configure a back-up health alarm server on distinct forwarding node
DEV Add health alarm service install instructions or link to Fwd Node Install instructions

4/7 milestone: System health alarms via NGOP with sustainable process

4/28 milestone: End of the Road to Operations

4/28 MILE 27: Close-out of Ops Reduction/Transfer completed
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re map v3 to Wiki

on

toring package

anges requested by MD,JS - data presentation

ble Ops: System Monitoring done

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher

Forward user's job scheduler requirements to sites: D0Runjob changes
MD Forward user's job scheduler requirements to sites: pre-production testing

4/3 milestone: D0PPF Stable Ops: Specific System Services done

4/1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes
4/1 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state

4/1 milestone: D0PPF Stable Ops: General System Services done

4/3 MILE 28: D0 Primary Production Stable on Fermigrid
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SAM storage

to SAM storage

f D0 Apps

term

ft

 draft

l
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ation Meeting 23

Initiative Follow-up Meeting 24

Initiative Follow-up Meeting 25

Initiative Follow-up Meeting 26
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RDK Project Objectives Close-out Document
RDK Prepare Rough Draft D0 Technical Note with Project Documents

RDK Project Close-out Meeting
RDK Project Close-out Report

ASB,RDK Project Close-out Report Approval: ABS, CD
RDK Archive project artifacts

4/22 milestone: Initiative Closed-out
5/5 MILE 29: D0 GPC Initiative completed
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Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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